

平成 30 年度日欧共同公募委託研究（第四弾） 第 2 回中間レビュー評価結果（概要）
（研究期間 平成 30 年度～令和 3 年度）

研究開発課題名	受託者（共同研究者）
<p>採択番号 19501 欧州との連携によるハイパーコネクテッド社会のためのセキュリティ技術の研究開発</p> <p>副題 ブロックチェーン・ビッグデータ・クラウド及び IoT を使用したハイパーコネクテッドスマートシティを実現するマルチレイヤセキュリティ技術</p> <p>Acronym M-Sec</p>	<p>東日本電信電話株式会社 (学校法人慶應義塾、国立大学法人横浜国立大学、大学共同利用機関法人情報・システム研究機構、 学校法人早稲田大学、株式会社エヌ・ティ・ティ・データ経営研究所) (Worldline Iberia SA(スペイン)、National Technical University of Athens(ギリシャ)、 Commissariat à l'Energie Atomique et aux Energies Alternatives(フランス)、F6S Network Limited(アイルランド)、 Tecnologías, Servicios Telemáticos y Sistemas, S.A(スペイン)、Ayuntamiento de Santander(スペイン))</p>
<p>評価※</p>	<p>Project has fully achieved its objectives and milestones for the period.</p>
<p style="writing-mode: vertical-rl; transform: rotate(180deg);">主な評価コメント</p>	<ul style="list-style-type: none"> • Overall, in this second review period (July 2019 - June 2020) the consortium made very good progress towards the objectives of the project as described in their DoA. The project achieved its core objectives and milestones for the period with deviations, which are mostly due to the pandemic difficulties especially for carrying out the pilots activities. Milestones targeted for the second year have been fulfilled successfully and its justification is in the consortium's periodic report is provided. • All the activities have been complemented with extensive dissemination by creating project awareness through the M-Sec community. Dissemination, exploitation, and collaboration activities are at a good state, but they should be strengthened and enhanced in the next period of the project, especially since new forms of communication should be prioritized adapted to the pandemic era. • All scheduled deliverables have been produced on time. The 3 milestones for the 2nd year have been achieved, as planned for the period under review. The use cases have been defined but the covid19 situation has delayed some activities which need reorientation and a solid contingency plan. • Based on the submitted material in the deliverables, all deliverables are in a good state and should probably be accepted, pending some clarifications expected at the review meeting. M-Sec solutions have advanced their technical soundness and the different components inter-links have become more evident.
<p>※評価 ランク表</p>	<p>(1) Project has fully achieved its objectives and milestones for the period. (2) Project has achieved most of its objectives and milestones for the period with relatively minor deviations. (3) Project has achieved some of its objectives and milestones; however, corrective action will be required. (4) Project has failed to achieve critical objectives and/or milestones and/or is severely delayed.</p>